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Progress Report on GEOSS Gap Analysis Strategy 
(for information and decision) 

 

 

1 BACKGROUND 

At its 21st meeting in March 2011, the GEO Executive Committee requested that the Gap Analysis 
Strategy Team develop detailed methodology and resourcing plans for the 5 proposed activities 
making up the GEOSS Gap Analysis Strategy for consideration at the 22nd meeting in July 2011. 
While significant progress has been made in scoping of the methodology in the intervening time, a 
number of important issues remain to be resolved before a clear methodology can be proposed.  

The Gap Analysis Strategy team respectfully submits this progress report to Executive Committee and 
requests further guidance in the development of these methodologies. We also propose below a new 
timeline for resolution of these issues prior to the GEO-VIII Plenary in November 2011. 

2 PROGRESS SINCE 21ST EXECUTIVE COMMITTEE MEETING 

• We have received a generous offer of resources to help scope this detailed methodology from 
the EC FP7 EGIDA project. This is because of the close alignment of EGIDA deliverables to 
the aims of the Gap Analysis development process; 

• Unfortunately the process of documenting and agreeing upon detailed methodologies has been 
slowed by a lack of availability of key staff. Thus, the development of a detailed methodology 
and additional required resources will take longer than previously anticipated; 

• Strong support from the GEO community for the Gap Analysis concept and development of a 
gap analysis process was highlighted at the recent GEO Work Plan Symposium; 

• Clarity from the Executive Committee about the positioning of Gap Analysis within the GEO 
Work Plan is requested. More specifically, guidance as to whether Gap Analysis is intended to 
be included as a Task in its own right, a Task component, a process, or a group 
(committee/taskforce/working group) would help narrow down methodology options in the 
lead up to Plenary. 

3 PROPOSED TIMELINE 

 We propose bringing the Gap Analysis Strategy with scoped methodology and resource requirements 
to the Joint GEO Committee Meetings in September 2011 for scrutiny by the Committees, with an 
out-of-session (email) discussion by the Executive Committee prior to a final status paper being 
prepared for Executive Committee and GEO-VIII Plenary in Turkey. 
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4 RECOMMENDATION:  

That Executive Committee agrees to the revised timeline for delivery of detailed methodology and 
resource requirements for the 5 activities making up the GEOSS Gap Analysis Strategy 

That Executive Committee, in its deliberations over the Version 1 of the GEO 2012-2015 Work Plan, 
provides specific guidance on the positioning of the GEOSS Gap Analysis as a Task, process or 
group activity of GEO. 
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